

## **Gantt Chart**

TITLE: Plant Pals Operations and Training Plan PROJECT MANAGER: Brenda Cantu

## COMPANY NAME Office Green CREATION DATE 06/12

							PHASE ONE							PHASE TWO				PHASE THREE								
TASK ID	MILESTONES & TASKS	TASK OWNER		DUE DATE	DURATION	PCT OF TASK		EEK 1	WEEK 2	WEEK 3	WEEK 4	WEEK 5	WEEK 6	WEEK 7	7 W	VEEK 8	WEEK 9	WEEK 10	) V	/EEK 11	WEEP	( 12	WEEK 13	WE	EK 14	WEEK 15
NUMBER	MILESTONES & TASKS	TASK OWNER	START DATE	DUEDATE	DURATION	COMPLETE	JUNE	JUNE		JULY				AUGUST						SEPTEMBER						
							мт	WRFM	TWRF	MTWR	FMTWRF	- M T W R F	MTWRF	мтw	RFMT	WRFM	ITWRF	мтw	RFMT	WRF	• мт w	RF	MTWR	FMT	WRF	MTWRF
1							19 20	21 22 23 26	27 28 29 30	0 3 4 5 6	7 10 11 12 13 14	4 17 18 19 20 2	24 25 26 27 28	31 1 2	3 4 7 8	9 10 11 14	15 16 17 18	21 22 23 2	24 25 28 29	30 31 1	456	78	11 12 13 14	15 18 19 2	20 21 22 3	25 26 27 28 29
1.1	Source packaging materials	Fulfillment Director	6/19	6/30	10	0%																				
1.2	Hire Delivery Drivers	Human Resources Specialist	7/3	7/14	10	0%																				
1.3	Calculate delivery fees	Financial Analyst	7/17	7/28	10	0%																				
2							· · · · ·																			
2.1	Supervise vendor setup of inventory management and fulfillment software	Inventory Manager	7/31	8/2	3	0%																				
2.2	Supervise vendor installation of the fulfillment equipment	Fulfillment Director	8/3	8/4	2	0%																				
2.3	Determine internal safety protocols for the equipment	Quality Assurance Tester	8/7	8/18	10	0%																				
3	Develop and launch an employee training program																									
3.1	Develop training sessions	Training Manager	8/21	9/1	10	0%																				
3.2	Train employees to use the software and equipment	Training Manager	9/4	9/15	10	0%																				
3.3	Monitor employee progress and improve the training process.	Training Manager	9/18	9/29	10	0%																				